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Schedule Narrative
Scheduling for the NSV RWMG IRWMP will be broken down into three phases as shown in the 
timeline graphic below (also included in the Work Plan) and in the detailed schedule.  Th e fi rst phase 
will involve coordination among the NSV RWMG members, DWR, stakeholders and disadvantaged 
communities (DACs).  Th ese meetings will involve establishing region-wide objectives. Th e second 
phase will consist of using the established objectives from Phase 1 to develop components of the 
IRWMP and identify projects that will fulfi ll the identifi ed region objectives. Prioritization of projects 
will also occur during Phase 2 of IRWMP development.

Th e third and fi nal phase will involve developing an administrative draft , public draft , and fi nal draft  of 
the NSV IRWMP and soliciting public comment. Once the comments are received and addressed, the 
fi nal draft  IRWMP will be prepared and submitted to the NSV RWMG Governing Board for adoption.
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• Stakeholder and
   DAC meetings
• Data collection
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• Stakeholder and
   DAC meetings
• Project review process
• Implementation strategy
• Data collection and mapping

• Public comment
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DEVELOP GOALS
& OBJECTIVES

DEVELOP ACTIONS
 & PRIORITIZE PROJECTS

DEVELOP
IRWMP

Phase 1

2011 2012

Phase 2

Northern Sacramento Valley IRWMP Process Timeline

Phase 3
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